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Description
Responsible 

Person/Group

Plan Development rjm
Hardware Acquisition
Acquire SPRHW-Test-1 rjm
Acquire WKSHW-Test-1 rjm
Acquire IO4 And SCSI HIO Cards rjm
Acquire HiPPI HIO Cards And Cables SGI
Acquire RAID Enclosures, Disks, Controllers, Cables SGI
Hardware Installation
Install SPRHW-Test-1 ECS
Install WKSHW-Test-1 ECS
Install IO4 And SCSI HIO Cards ECS
Install HiPPI HIO Cards And Cables ECS
Install RAID Enclosures, Disks, Controllers, Cables ECS
Software Acquisition
Acquire Irix 6.2 SGI
Acquire MIPS-Pro C Compiler SGI
Acquire MIPS-Pro FORTRAN Compiler SGI
Acquire Performance Co-Pilot SGI
Acquire BDS SGI
Acquire MODIS PGEs MODIS SDST
Acquire ECS Ir1 Software Environment ECS
Software Installation/System Configuration
Install Irix 6.2 On SPRHW-Test -1 jb
Install Irix 6.2 On WKSHW-Test-1 jb
Install MIPS-Pro C Compiler jb
Install MIPS-Pro FORTRAN Compiler jb
Install Performance Co-Pilot jb
Install BDS jb
Install ECS Ir1 Software Environment ECS
Configure File Systems jb
Software Integration
Build And Test Filesystem Test Driver jb
Build And Test BDS Test Driver jb
Build MODIS Software MODIS SDST
Test
Test Filesystem I/O jb
Test BDS jb
Test BDS And Filesystem I/O jb
Test MODIS Software jb
Baseline PGE Performance jb
Baseline Contention Performance jb
Tune Configuration jb
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Regression Testing jb
Tune MODIS Software jb
Regression Testing jb
Document Results rjm
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Start Date
Complete 

Date

18-Mar 12-Apr
28-Mar 26-Apr
28-Mar 26-Apr
28-Mar 26-Apr
28-Mar 26-Apr
29-Mar 26-Apr
29-Mar 26-Apr
26-Apr 3-May
26-Apr 1-May
26-Apr 1-May
26-Apr 3-May
26-Apr 3-May
26-Apr 3-May
28-Mar 17-May
29-Mar 1-May
29-Mar 1-May
29-Mar 1-May
29-Mar 1-May
29-Mar 1-May
28-Mar 17-May
28-Mar 17-May
1-May 24-May
1-May 3-May
1-May 3-May
1-May 3-May
1-May 3-May
1-May 3-May
1-May 3-May
17-May 24-May
3-May 8-May
3-May 31-May
3-May 17-May
3-May 24-May
24-May 31-May
17-Jun 28-Jun
17-May 31-May
24-May 7-Jun
24-May 14-Jun
31-May 28-Jun
31-May 21-Jun
31-May 21-Jun
21-Jun 24-Jun
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24-Jun 26-Jun
21-Jun 26-Jun
26-Jun 28-Jun
28-Jun 26-Jul
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